
Over the last 4months the COVID-19 Pandemic has started to affect 
daily life in Malawi. However the construction work has been 

continuing sucessfully. Unfortunately we keep waiting on the date 
for the re-opening of the schools.  

MASUKU CBCC CONSTRUCTION 

Update August 2020 

 

Beginning of June the roofing of the Masuku school building was completed. Following the 

plastering work, the construction of the toilet and kitchen block as well as the wall was 

taken on and has been completed by end of July.  

Since August the digging of water ways and landscaping in preparation for the playground 

development has been in process.  

Classroom decorations and playground specifications have been planned and are to be 

completed by mid September.  

The school is perfetly placed on top of a little hill, visible from afar, overviewing the village. 

Once in operation it will be a wonderful asset to the village‘s welfare—providing a space 

for quality education and care for childern from 3 to 6 years as well as a place for 

gatherings and events for the community as a whole.  



The landscaping was undertaken as a community common action. 47 parents around the 

local area helped to prepare the site for the development of the playground. 

 

The builders have been white washing the two spacious classrooms before painting them. 

Each rooms is equipped with one big teacher’s black board at the front and four children's 

black boards in the corners as well as a storage cupboard. 

WORK IN PROGRESS 



The high quality school block with two spacious and well lighted classrooms, a storage 

room and a staff room has been admired by government officials as well as other stake-

holders that where passing by.  

BEAUTIFUL RESULTS 



Toilet block, containing a boy’s and girl’s toi-

let as well as a teachers toilet.  

 

Kitchen block where the daily meal will be 

cooked.  

 

The brick wall surrounding and demarking 

the school site.  



Justin and the CBO Management discussing the final landscaping needed in order for the 

playground development to start.  

 

Justin and the CBO Management and Painter discussing the selection and arrangement of 

decorations in the classrooms.   

Outstanding Tasks: 

1. Completing Landscaping—completed by mid August 

2. Playground Development—completed by mid September  

3. Classroom and outside wall decorations— completed by mid of September 

4. Borehole Construction—September planning and October installation  

PLANS FORWARD 


